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Abbreviations 

 

ADB  Asian Development Bank 

AFO  Admin Finance Officer 

CMM  Conflict Mitigation and Management 

CPN-M  Communist Party of Nepal- Marxist 

CMCM Conflict Mitigation through Community Mediation 

DNH  Do No Harm 

DPC  District Project Coordinator 

DLA  District Line Agencies 

DDC  District Development Committee 

FOG  Fixed Obligation Grant 

FGD  Focus Group Discussion 

GA  General Assembly 
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TAF  The Asia Foundation 
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1. Political/Security Context Update  

There is no any mass agitation and other kind of agitation is going on and no any political 

movement is continuing at this moment in the project districts. From political and security 

context there is nothing to be alarmed about and the situation is very stable and fruitful and 

apparently. These days there is no any security challenge for program. All concerned stake 

holders are cooperative and in process of coordination about our program. Conflict 

Mitigation through Community Mediation (CMCM) Project is ensured to be successful. 

Hence, the mass of our target districts will be able to reap the benefits of CMCM Project. We 

are one deeply assured about this.  

 

2. Progress on OCA 

OCA (Organization Capacity Assessment) was conducted by Monitoring and Evaluation 

Expert Bharat Karki from 20
th

 June to 22
nd

 June, 2014 at Mandwi’s office in Gaur. It was 

found through OCA that Mandwi was in low risk. However, there were several areas 

identified for improvement as Mandwi scored 61.25 out of 100. It was recommended by 

OCA that Mandwi needed to develop capacity development plan based on the improvement 

areas identified from OCA.   

 

Though the improvement areas were not concrete and specific, it was discussed by USAID in 

a team with Mandwi board member and staffs on August 21, 2014 at Mandawi, Gaur, 

Rautahat. A five members’ team of USAID: Ritu Shrestha, Reshma Thapa, Sabita Shrestha, 

Murari Adhikari and Pramod Pyakurel visited Mandwi staffs (Program Director, GESI and 

Conflict Management Specialist, Monitoring and Evaluation Officer, Communication and 

Documentation Officer, Admin and Finance Officer, Admin Assistant) and the OCA started 

at 10 am. During the session various issues like policy and guidelines, role of GA and board, 

VMGO, administration of personnel file and secrecy, coordination, advocacy and 

sustainability and CMM were discussed. Many suggestions and recommendations were given 

by USAID team to Mandwi. It was decided that on the basis of discussion the following OCA 

amendment action plan was made and shared with USAID. 

 Mandwi should revise its existing policies and prepare a specific strategic plan (including 

guidelines on program/project management cycle, partnership strategy/ program 

operational guidelines.) 

 Mandwi should have a Conditional Procurement and Payment system in its Policy. 

 Amendment in HR Policy- Requirement section/ modify its HR policy and include a 

specific minimum announcement time,  organization development plan, staff capacity 

building plan, Employee Performance Evaluation standard form 

 General Member should request to GA to select/elect board members who are active and 

willing to contribute more. 

 Mandwi should be more focused on its VMGO. 

 Program/Project sustainability plan linking with Mandwi VMGO. 

 Mandwi should to upgrade the electronic filing and backup system. 

 The coordination policy/strategy needs to be focused according to the organizational 

objective   

 

Above mentioned action plan was shared with and discussed in a Mandwi executive board. 

Mandwi followed up the above mentioned recommendations in the guidance of Mandwi 

board through Mandwi Management Team. After that concerned area with program and 

finance was discussed in a program and finance team in a weekly meeting. It was found that 

there was gradually improvement in the area of program, monitoring, administrative, 
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financial and personnel policies and practices like opened organizational mail of staffs and 

implemented, separate salary sheet, deposit in staff account with receipt, separate CMCM and 

Mandwi account, payment through bank, draft PMP developed and shared with USAID as 

well as PNGOs and electronic filing and backup system establishment and practice. Such 

areas were prioritized by Mandwi management team to make program more effective and 

efficient as well as establish well monitoring and evaluation, financial management system in 

the organization first and encourage PNGOs too. Mandwi has planned to prepare a specific 

strategic plan (including guidelines on program/project management cycle, partnership 

strategy/ program operational guidelines) in next quarter. 

                                                                                                                                                                                                                                             

3. Challenges 

 CMCM program slightly delayed due to previous partner Shanskar Mithila had changed 

and new partner Samgra Jan Utthan Kendra (All People’s Development Center) selected 

in Siraha district. 

 Selection of new CMCM partner in Siraha and modification on agreement with USAID 

and Mandwi took some time and it affected the all partners’ program as well Mandwi. 

Finally, RBA and VDC selection process become delay. 

 In spite of vacancy for Master Trainer in local news paper and following all the selection 

processes we found there were no sufficient and appropriate candidates had applied as per 

criteria to select 36 Master Trainers from 6 project districts. Finally, in total 36 Master 

Trainers selected but not as per the rate of 6 master trainers from six districts. 
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4. Accomplishments 

Description Achievement Reasons for Deviation 

Administration Start-up   

Activities 

-Partners’ Capacity Assessed (Milestone 

4) 

-Partner Training Prepared (Milestone 5) 

 

 

 

 

 

 

-Partner Training Conducted (Milestone 

6) 

 

- NA 

 

 

-To build up capacity of partners’ on People to People 

approach, Do No Harm approach including Conflict and 

Gender Sensitivity approach partners’ training preparation with 

training materials was accomplished in August 2014 and 

reported to USAID. (please see mile stone report 5 in details) 

 

 

-To build up capacity of partners’ on People to People 

approach, Do No Harm approach including Conflict and 

Gender Sensitivity approach partners’ training was conducted 

from 11-12
th 

September 2014 at Manaki Hotel, Janakpurdham, 

Dhanusha. In total 19 (female 3, Madhesi 14, Janjati 2, OBC 8) 

persons participated from PNGOs. Finally, participants knew 

about the DNH, P2P, Conflict and Gender Sensitive 

Approaches and their interrelation with Conflict Mitigation 

through Community Mediation Program. It will be helpful for 

them to implement the Program at community level by building 

the capacity of community mediators on it. (please see mile 

stone report 6 in details) 

 

- One of the project partners in Siraha 

dropped out. So, Mandwi has re-

selected PNGOs in Siraha by end of 

August 2014 only. After that other key 

activities like partner training, master 

trainer selection, MTOT on basic 

mediation accomplished in September.  

 

Program Start-up  and Coordination 

Phase 

  

Activities 

-Conduct Rapid Based Assessment 

(Milestone 7) 

 

 

- A draft RBA methodology and guideline developed by 

Mandwi and shared with USAID. An orientation on RBA tools 

to DPC and AFO of PNGOs was organized on 12
th

 September 

 

- This is the carryover activity of 1
st
 

quarter. It was not achieved in 1
st
 

quarter re selection of partner of  Siraha 
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Description Achievement Reasons for Deviation 

 

 

 

 

 

 

 

 

-Support District Level Community 

Mediation Coordination Committees 

 Government of Nepal (GON) 

Coordination Established and VDCs 

Selected (Milestone 8) 

2014 at Janakpur, Dhanusha. Action plan was developed to 

collect the data from VDC and district through checklists. Then 

orientation to enumerators organized at district level from 14-

19
th

 September, 2014. VDC and district level information 

collected from 20
th

 September-14
th

 October 2014 as per action 

plan. Data encoding is on progress. RBA 1
st
 draft report will be 

developed and shared with USAID by November 2014. 

 

- NA 

district. 

 

 

 

 

 

 

 

- District Level Community Mediation 

Coordination Committees have not been 

completed because RBA process has 

been in process.  

 Due to delay in RBA conduction, 

Government of Nepal (GON) 

coordination establishment and 

VDCs selection also delayed. It will 

be achieved in Q3-Y1. 

Specific Objectives   

Objective 1. Establish and mobilize 

inclusive community mediation 

systems 

  

Activities 

 Select36 Master Trainers (Milestone 

14)  

 

 

 

 

 

 

 

 

-36 Master Trainers were selected from six project districts i.e. 

Saptari, Siraha, Dhanusha, Mahottari, Sarlahi and Rautahat in 

September 2014. Out of 36 participants, 12 (33%) were female, 

4 (11%) were dalit, 2 (6%) were janjati. Similarly, 31 (86%) 

participants were from Madhesi community. It was found that 

in total 50% participants were covered from marginalized 

population i.e. women, dalit and janjati. The main objective of 

selection of masters trainer was to train them with MTOT first 

and then they will train community mediators on a cascade 
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Description Achievement Reasons for Deviation 

 

 Master Trainers’ Training Prepared 

(Milestone 15) 

 

 

 

 

 

 

 Master Trainers Trained (Milestone 

16) 

 

 

 

 

 

 

 

1.1 Select and Train Community 

Mediators 

- Community Mediators Selected 

(Milestone 17) 

 

-Community Mediation Training 

Prepared (Milestone 18) 

 

 

 

 

 

 

basis. (please see mile stone report 14 in details) 

-To build up the capacity of master trainer on People to People, 

Conflict and Gender sensitivity and Do No Harm approach as 

well as conflict mitigation and community mediation, Master 

Trainers’ training preparation with training materials 

(Mediation Trainers' Guide-TAF 2012, Community Mediation 

Manual-TAF 2012, Mediation Training Work Book-TAF 2012) 

was accomplished in September 2014 and reported to USAID. 

(please see mile stone report 15 in details) 

-36 Master Trainers (from 6 project districts) were successfully 

trained by lead trainers Dr. Kumar Sharma Acharya (member of 

Mediation council) and Ram Prasad Neupane (Deputy Registrar 

of Supreme Court Mediation Council) Anju Jha (Conflict 

Management and Gender and Social Inclusion Specialist, 

Mandwi), Pankaj Kumar Karn (Executive Director, Mandwi 

and Program Director of CMCM Program) held at Hotel 

Manaki, Janakpurdham from September 21 to 28, 2014. (please 

see mile stone report 16 in details)  

 

 

-NA 

 

 

-To build up the capacity of community mediators on conflict 

mitigation so that they could provide their services to the 

community people in community mediation at local level, 

Community Mediation Training preparation with training 

materials (Mediation Trainers' Guide-TAF 2012, Community 

Mediation Manual-TAF 2012, Mediation Training Work Book-

TAF 2012) was accomplished in September 2014 and reported 

to USAID. (please see mile stone report 18 in details) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

- VDC has not been finalized yet so this 

milestone is not achieved yet. It will be 

accomplished in nest quarter (Q3-Y1). 
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Description Achievement Reasons for Deviation 

 

1.2 Community Mediators Centers 

Established and Services Provided 

- NA  

 

-No plan in this reporting period 

 

Objective 2. Improve the relationship 

between marginalized groups and the 

local government 

  

Activities 

 

2.1 Establish Women and Youth 

Advocacy Platforms 

2.2 Conduct Women and Youth 

Advocacy Platform Interactions with 

Local Government 

 

- NA 

 

 

 

- NA 

 

-No plan in this reporting period 

 

 

-No plan in this reporting period 

Objective 3. Increase community 

awareness on conflict management and 

mitigation 

  

Activities 
3.1 Conduct Community Mediation 

Radio Programs 

3.2 Produce and Share Community 

Mediation Video Documentary 

3.3 Create and Distribute Community 

Mediation Information and Education 

Materials 

 

- NA 

 

- NA 

 

- NA 

 

-No plan in this reporting period 

 

-No plan in this reporting period 

 

-No plan in this reporting period 

Monitoring and Evaluation   

Activities 

-M&E Framework drafted and Staff and 

Project Partners Training prepared 

(Milestone 46) 

 

 

- To build up the capacity of partner organizations and staffs on 

monitoring and evaluation system of the organization and 

CMCM project, M&E Framework drafted and Staff and Project 

Partners Training prepared in September 2014 and reported to 

 

- This is the carryover activity of Q1-

Y1. It becomes delay due to drop out of 

our MEO and re selection process. 
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Description Achievement Reasons for Deviation 

 

-M&E Framework established and Staff 

and Project Partners Trained  (Milestone 

47) 

 

 

 

USAID. (please see mile stone report 46 in details) 

- NA 

-Though RBA report in progress, M&E 

framework drafted but not established in 

the lack of baseline value comes from 

RBA. So, Staff and Project Partners 

Training on M&E Framework have not 

been achieved yet. It will be 

accomplished in next quarter (Q3-Y1) 
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5. Lessons Learned 

 Gender Equality & Social Inclusion, Participation and Ownership 

 CMCM programme has planned to adopt and implement GESI sensitive principles and 

practices in each project activities and closely follows USAID’s strategic approach of 

mainstreaming gender into development process. CMCM GESI goal is to ensure 

equitable participation of men, women and disadvantaged groups in the prevention and 

mitigation of conflict and community development process.  

It was found that the participation of female, dalit, janjati and marginalized community in 

program was lower than the expected from project. So, in coming days PNGOs are 

capacitated and encouraged to ensure the participation of female, dalit, janjati and 

marginalized community during program implementation. 

 

 Socio-Cultural Aspects 

During RBA it was noticed that most of the disputes like partition, abuse and violence 

were in dalit, marginalized, back warded, illiterate community. So, this program should 

be more focus on the disputes resolution in such community during program 

implementation and regular follow up.  

 

 Policy Environment 

During RBA, it was observed that most of the DLAs and VDC staffs were not aware on 

community mediation program. They are not familiar with community mediation act 

2068, community mediation regulation 2070. So, DLA and VDC personal should be 

informed about provision on community mediation in community mediation act and 

regulation through this program to advocate at VDC and district level. 

6. Success Stories 

NA 

7. Next Quarter Plan 

Some major tasks that are included in next quarter plan are as follows: 

Carry over activities 

 Partners’ Capacity Assessed 

 Government of Nepal (GON) Coordination Established and VDCs Selected 

 Community Mediators Selected 

 M&E Framework established and Staff and Project Partners Trained   

Planned activities 

 District level Community Mediation Coordination Committee (CMCC) formed in each 

district 

 Supported district level Community Mediation Coordination Committees 

 Community Mediators trained 

 Mediation Centers established 

 Year 1 Radio Program produced 

 Documentation of Quarterly Project Progress (Q2-Y1)  
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8. Summary Performance Indicator Data  

RBA has been completed now and analysis, reporting is on process. Once RBA report 

completed, baseline of the indicators designed by project will be set up in program 

monitoring plan (M&E framework). This is the 1
st
 year of the project. So, most of the 

planned activities were under administration start up and program start up and coordination 

phase. So, the percentage of change and numbers of formation and mobilization of groups, 

number of events and people participation were not calculated as defined by the indicators in 

this reporting period, in spite of Number of USG-funded events, trainings, or activities 

designed to build support for peace or reconciliation on a mass scale and Number of people 

participating in USG-supported events, trainings, or activities designed to build mass support 

for peace and reconciliation. 

Most of the activities contributing to the indicators have not been accomplished yet because 

those were not planned in this reporting period. 

9. Other APS Requirements 

 

 People to People 

 Do No Harm 

 Gender & Social Inclusion 

 

Mandwi organized partners training on Do No Harm, P2P and Conflict & Gender Sensitive 

Approaches  Project Coordinator, Assistant Finance Officer and representatives from each 

partner organizations) to build up the capacity of partner organizations on People to People, 

Conflict & Gender Sensitivity and Do No Harm approaches.  

 

After the training PNGOs shared about P2P, DNH and GESI approaches, its features and 

importance with the district, VDC and community stakeholders during the RBA information 

collection, FGD and coordination with VDC. PNGOs prepared for the application of P2P 

approach for coordination with district line agencies, VDC officials for VDC selection and 

community mediator selection. 

 

Furthermore, enumerators and DPCs keep P2P, DNH and GESI approach in mind and ensure 

the participation of female, dalit, Muslim, Janjati, Brahman/Chetri and others community and  

collected information from them. This approach makes them easier for inclusive participation 

of community stakeholder and kept their views on community mediation. Finally, they 

collected the data from all community without any hindrances and interferences.   

 

 Local Engagement & Sustainability 

For the sustainability and ownership of the program; district, VDC and community people 

were informed and participated in program implementation i.e. baseline survey (RBA) by 

the PNGOs. Community people and district line agencies were participated in KAP, KII 

and FGD. Information regarding community mediation was gathered from them. They 

were informed about program, objective and its features during the period. Furthermore, 

name list of the potential VDCs was collected from concerned DDCs. It was discussed 

with concerned VDCs also.  

 Coordination 

Though the coordination is the key area of program effectiveness and efficiency, 

coordination and communication was done with concerned DDCs, VDCs and DLAs in 
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the project districts for the nomination of potential program implementation VDCs and 

before and during conduction of RBA. 
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Annex 

 

List of Milestone Reports and Dates Delivered to USAID 

 

S.N. Milestone Report Date Delivered to USAID 

1 Milestone 2  15
th

 July 2014 

2 Milestone 48 16
th

 July 2014 

3 Milestone 3 26
th

 August 2014 

4 Milestone 5 26
th

 August 2014 

5 Milestone 14 29
th

 August 2014 

6 Milestone 15 29
th

 August 2014 

7 Milestone 18 2
nd

 September 2014 

8 Milestone 6 18
th

 September 2014 

9 Milestone 46 18
th

 September 2014 

10 Milestone 16 30
th

 September 2014 
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Updated M&E Indicator Data 

 
Mandwi 

   

 
Gaur, Rautahat 

   

 

Conflict Mitigation Through 

Community Mediation 

               

 
Program Monitoring Plan 

   

                    Milestone Level 

of 

Result

s 

Indicators Definitio

n of 

Indicato

rs 

Indicator Status Means of Verification 

Base

line 

Stat

us 

Proj

ect 

Peri

od 

Targ

et 

Year 1(April 

2014-March 

2015) 

Year 2 (April 

2015-March 2016) 

Year 

3(April -

Septem

ber 

2016) 

Source Frequen

cy 

Respo

nsible 

Perso

n 

Q

1 

Q

2 

Q

3 

Q

4 

Q5 Q

6 

Q7 Q

8 

Q

9 

Q10 

      

  Overall Goal: To ensure peace and justice through empowering women and youth  

  

Purpo

se: To 

decrea

se 

local 

level 

conflic

ts that 

stem 

from 

issues 

of 

inclusi

on and 

Result 

Indicators 

                        

        

- % change 

in conflicts 

stemming 

from issues 

of 

inclusion 

and access 

Numerat

or: Total 

# of 

conflicts(

disputes) 

stemmin

g from 

issue of 

inclusion 

and 

access 

Denomin

62 47             52     47 -Rapid 

Based 

Assessm

ent 

-Annual 

and 

Project 

Completi

on 

Report 

-

Baseline  

-End line 

ED, 

GESI

&CM

S, 

MEO, 

PNGO

s 
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access ator: 

Total # 

of 

conflicts 

(disputes

) 

Calculati

on: 

Numerat

or 

divided 

by 

denomin

ator * 

100 

Total # 

of 

conflicts(

disputes) 

stemmin

g from 

issue of 

inclusion 

and 

access 

1338 860             1025     860 

Total # 

of 

conflicts 

(disputes

) 

2173 1847             1956     1847 
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-% change 

in target 

population 

that 

perceives a 

reduction 

in conflicts 

over 

resources 

stemming 

from issues 

of 

inclusion 

and access 

Numerat

or: Total 

# of 

populatio

n that 

perceives 

a 

reduction 

in 

conflicts 

over 

resources 

stemmin

g from 

issue of 

inclusion 

and 

access 

Denomin

ator: 

Total 

target 

populatio

n 

Calculati

on: 

Numerat

or 

divided 

by 

denomin

ator * 

69               64     59 -Rapid 

Based 

Assessm

ent 

-Annual 

and 

Project 

Completi

on 

Report 

-

Baseline  

-End line 

ED, 

GESI

&CM

S, 

MEO, 

PNGO

s 
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100 

Total # 

of 

populatio

n that 

perceives 

a 

reduction 

in 

conflicts 

over 

resources 

stemmin

g from 

issue of 

inclusion 

and 

access 

666               625     575 

Total 

target 

populatio

n 

969               969     969 

  
Process 

Indicators 
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Administr

ation Start 

Up 

Activities 

                        

        

1 

Office 

Established 

in one of 

the project 

districts 

# of 

establish

ed 

Offices 

NA 1 1                 

  

-

Mileston

e Report 

-

Quarterl

y Report 

Quarterl

y 

ED, 

CDO 

3 

Partnership 

Established 

# of 

partners 

and 

MOU 

with 

them 

NA 6 6                 

  

- Sub-

agreeme

nts of 

local 

partners' 

-Meeting 

minute 

'-

Mileston

e Report 

-

Quarterl

y Report 

Quarterl

y 

ED, 

CDO 

5 

Partner 

Training 

Prepared 

# of 

partner 

training 

NA 1 1                 

  

-

Mileston

e Report 

-

Quarterl

y Report 

Quarterl

y 

ED, 

CDO, 

GESI

&CM

S 
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6 

Partner 

Training 

Conducted 

# of 

partner 

training 

# of 

participa

nts of 

partner 

training 

NA 1   1               

  

-

Mileston

e Report 

-

Quarterl

y Report 

Quarterl

y 

ED, 

CDO, 

GESI

&CM

S 

7 

Conducted 

Rapid 

Based 

Assessmen

t 

# of RBA 

conducte

d 

# of 

participa

nts 

involved 

in RBA  

NA 36 3

6 

                

  

-Rapid 

Based 

Assessm

ent 

Report 

-

Mileston

e Report 

-

Baseline  

-End line 

MEO 

CDO 

8 

Governme

nt of Nepal 

coordinatio

n 

established 

and VDCs 

selected 

# of 

coordinat

ion 

establish

ed with 

GoN 

# of 

VDC 

selected 

NA 30   3

0 

              

  

-

Mileston

e 

Report-

Quarterl

y Report 

Quarterl

y 

CDO 

9 

Supported 

District 

Level 

Communit

y 

Mediation 

Coordinati

# of 

District 

Level 

Commun

ity 

Mediatio

n 

NA 6     6             

  

-

Mileston

e Report 

-

Quarterl

y Report 

Quarterl

y 

CDO 
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on 

Committee

s 

Coordina

tion 

Committ

ees 

# of 

CMCC 

members 

10 

CMCC 

Year 1 

Reviewed 

and  

CMCC 

Year 2 

District 

Level 

Action 

Plans 

Developed 

# of 

CMCC 

review 

# of 

participa

nts of 

CMCC 

review 

# of 

CMCC 

action 

plan 

NA 6       6           

  

-

Mileston

e Report 

-

Quarterl

y Report 

Quarterl

y 

CDO, 

PNGO

s 

11 

Year 2 

(Q1&Q2) 

CMCC 

Mid-term 

Progress 

Reviewed 

# of 

CMCC 

midterm 

progress 

review 

# of 

participa

nts 

NA 6           6       

  

-

Mileston

e Report 

-

Quarterl

y Report 

Quarterl

y 

CDO, 

PNGO

s 

12 

CMCC 

Year 2 

Reviewed 

and CMCC 

Year 3 

# of 

CMCC 

review 

# of 

participa

NA 6               6   

  

-

Mileston

e Report 

-

Quarterl

Quarterl

y 

CDO, 

PNGO

s 
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District 

Level 

Action 

Plans 

Developed 

nts of 

CMCC 

review 

# of 

CMCC 

action 

plan 

y Report 

13 

Year 3 

(Q9&Q10) 

CMCC 

Mid-term 

Progress 

Reviewed 

# of 

CMCC 

midterm 

progress 

review 

# of 

participa

nts 

NA 6                   

6 

-

Mileston

e Report 

-

Quarterl

y Report 

Quarterl

y 

CDO, 

PNGO

s 

  
Objec

tive 1. 

Establi

sh and 

mobili

ze 

inclusi

ve 

comm

unity 

mediat

ion 

system

s 

Result 

Indicators 

                        

        

  

# of new 

groups or 

initiatives 

created 

through 

USG 

funding, 

dedicated 

to 

resolving 

the conflict 

or the 

drivers of 

conflict 

# of new 

groups or 

initiative

s created  

NA 78             54     24 -

Mileston

e Report 

-

Quarterl

y/Annual 

Report 

Quarterl

y/Annual  

ED, 

CDO, 

PNGO

s 
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# of cases 

resolved 

by 

established 

mediation 

systems 

# of 

resolved 

cases by 

mediatio

n 

systems 

and 

follow up 

for at 

least 3 

months 

NA 936             720     216 -

Mileston

e Report 

-

Quarterl

y/Annual 

Report 

-Case 

resolutio

n and 

tracking 

log 

Quarterl

y/Annual  

ED, 

CDO, 

PNGO

s 

  

% of 

established 

mediations 

systems 

assumed 

by local 

governmen

t at project 

close 

Numerat

or: Total 

# of 

mediatio

n system 

own and 

continue 

by local 

governm

ent 

Denomin

ator: 

Total # 

of 

mediatio

n system 

establish

ed 

Calculati

on: 

NA 50             25     25 -

Mileston

e Report 

-

Quarterl

y/Annual 

Report 

Quarterl

y/Annual  

ED, 

CDO, 

PNGO

s 
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Numerat

or 

divided 

by 

denomin

ator * 

100 

Total # 

of 

mediatio

n system 

own and 

continue 

by local 

governm

ent 

NA 12             6     6 

Total # 

of 

mediatio

n system 

establish

ed 

NA 24             24     

24 

  
Process 

Indicators 

                        

        

  

1.1 Select 

and Train 

Communit

y 

Mediators 

                        

        



11 

 

14 

Selected 

36 Master 

Trainers 

# of 

Master 

Trainers 

selection 

events 

# of 

participa

nts 

NA 36   3

6 

              

  

-

Mileston

e Report 

-

Quarterl

y/Annual 

Report 

-List of 

Master 

Trainers 

Quarterl

y/Annual  

ED, 

CDO, 

PNGO

s 

15 

Master 

Trainers’ 

Training 

Prepared 

# of 

Master 

Trainers 

Training 

NA 1   1               

  

-

Mileston

e Report 

-

Quarterl

y/Annual 

Report 

Quarterl

y/Annual  

ED, 

CDO, 

PNGO

s 

16 

Master 

Trainers 

Trained 

# of 

Master 

Trainers 

Training

# of 

participa

nts 

NA 36   3

6 

              

  

-

Mileston

e 

Report-

Quarterl

y/Annual 

Report 

Quarterl

y/Annual  

ED, 

CDO, 

PNGO

s 

17 

Communit

y 

Mediators 

Selected 

# of 

communi

ty 

mediator

s 

selection 

events 

# of 

NA 648   6

4

8 

              

  

-

Mileston

e Report 

-

Quarterl

y/Annual 

Report 

-List of 

Quarterl

y/Annual  

ED, 

CDO, 

PNGO

s 
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participa

nts 

Commun

ity 

Mediator

s 

18 

Communit

y 

Mediation 

Training 

Prepared 

# of 

communi

ty 

mediatio

n training 

NA 1   1               

  

-

Mileston

e Report 

-

Quarterl

y/Annual 

Report 

Quarterl

y/Annual  

ED, 

CDO, 

PNGO

s 

19 & 20 

Communit

y 

Mediators 

Trained 

# of 

communi

ty 

mediatio

n training 

# of 

participa

nts 

NA 648     6

4

8 

            

  

-

Mileston

e Report 

-

Quarterl

y/Annual 

Report 

Quarterl

y/Annual  

ED, 

CDO, 

PNGO

s 

  

1.2 

Communit

y 

Mediators 

Centers 

Establishe

d and 

Services 

Provided 
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21 & 22 

Mediation 

Centers 

established 

# of 

communi

ty 

mediatio

n centers 

NA 24     2

4 

            

  

-

Mileston

e Report 

-

Quarterl

y/Annual 

Report 

Quarterl

y/Annual  

ED, 

CDO, 

PNGO

s 

23 & 29 

Communit

y 

Mediation 

Centers 

Offered 

Services 

# of 

services 

offered 

by 

communi

ty 

mediatio

n centers 

NA 156       1

2 

24 2

4 

24 24 2

4 

24 

-

Mileston

e Report 

-

Quarterl

y/Annual 

Report 

-CMC 

report 

Quarterl

y/Annual  

ED, 

CDO, 

PNGO

s 

30 & 31 

24 

Communit

y 

Mediation 

Yearly 

Sharing 

Meetings 

Conducted 

# of 

communi

ty 

mediatio

n yearly 

sharing 

meetings 

# of 

participa

nts 

NA 48         24       2

4 

  

-

Mileston

e Report 

-

Quarterl

y/Annual 

Report 

Quarterl

y/Annual  

ED, 

CDO, 

PNGO

s 
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32 

Communit

y 

Mediation 

Project is 

assumed 

by Local 

Governme

nt 

# of 

signed 

MOU, 

action 

and 

sustainab

ility plan 

NA 24                   

24 

-

Mileston

e Report 

-

Quarterl

y/Annual 

Report 

-Signed 

MOU, 

Action 

and 

Sustaina

bility 

plan 

Quarterl

y/Annual  

ED, 

CDO, 

PNGO

s 

  
Objec

tive 2. 

Impro

ve the 

relatio

nship 

betwe

en 

margi

nalize

d 

groups 

and 

the 

local 

Result 

Indicators 

                        

        

  

Number of 

advocacy 

platforms 

conducted 

for 

marginaliz

ed groups 

# of 

advocacy 

platforms 

establish

ed for 

marginali

zed 

groups 

and in 

function 

NA 48             24     24 -

Mileston

e Report 

-

Quarterl

y/Annual 

Report 

-

Youth/W

omen 

Platform

s Action 

Plan 

Quarterl

y/Annual  

ED, 

CDO, 

PNGO

s 



15 

 

  

govern

ment 

% of 

annual 

VDC 

budget 

allocated 

to 

marginaliz

ed groups 

Numerat

or: Total 

budget 

allocated 

for 

marginali

zed 

groups 

by VDC 

for CM 

Denomin

ator: 

Total 

budget of 

VDC 

Calculati

on: 

Numerat

or 

divided 

by 

denomin

ator * 

100 

0 10             5     5 -

Mileston

e Report 

-

Quarterl

y/Annual 

Report 

Quarterl

y/Annual  

ED, 

CDO, 

PNGO

s 

  

Total 

budget 

allocated 

for 

marginali

zed 

groups 

by VDC 

0 4200

000 

            2100

000 

    2100

000 
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Total 

budget of 

VDC 

4070

5125 

4247

4914 

            4247

4914 

    4247

4914 

  
Process 

Indicators 

                        

        

  

2.1 

Establish 

Women 

and Youth 

Advocacy 

Platforms 

                        

        

33 

24 VDC 

Youth 

Advocacy 

Platforms 

Established 

and Action 

Plans 

Developed 

# of 

youth 

advocacy 

platforms 

establish

ed 

# of 

participa

nts 

# of 

action 

plans 

NA 24       2

4 

          

  

-

Mileston

e Report 

-

Quarterl

y/Annual 

Report 

-Youth 

Platform

s Action 

Plan 

Quarterl

y/Annual  

ED, 

CDO, 

PNGO

s 

34 

All 24 

Youth 

Advocacy 

Platforms 

each hold 

Progress 

Review 

Meeting 

conducted 

# of 

youth 

advocacy 

platforms 

review 

meeting 

# of 

participa

nts 

NA 24               24   

  

-

Mileston

e Report 

-

Quarterl

y/Annual 

Report 

Quarterl

y/Annual  

ED, 

CDO, 

PNGO

s 
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35 

24 VDC 

Women 

Advocacy 

Platforms 

Established 

and Action 

Plans 

Developed 

# of 

women 

advocacy 

platforms 

establish

ed 

# of 

participa

nts 

# of 

action 

plans 

NA 24       2

4 

          

  

-

Mileston

e Report 

-

Quarterl

y/Annual 

Report 

-Women 

Platform

s Action 

Plan 

Quarterl

y/Annual  

ED, 

CDO, 

PNGO

s 

36 

All 24 

Women 

Advocacy 

Platforms 

each hold 

Progress 

Review 

Meeting 

conducted 

# of 

women 

advocacy 

platforms 

review 

meeting 

# of 

participa

nts 

NA 24               24   

  

-

Mileston

e Report 

-

Quarterl

y/Annual 

Report 

Quarterl

y/Annual  

ED, 

CDO, 

PNGO

s 

  

2.2 

Conduct 

Women 

and Youth 

Advocacy 

Platform  

interactio

ns with 

Local 

Governme

nt 
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37 

Combined 

Women 

and Youth 

Advocacy 

Platform 

Meeting 

# of 

combine

d women 

and 

youth 

advocacy 

platforms 

meeting 

# of 

participa

nts 

NA 24                   

24 

-

Mileston

e Report 

-

Quarterl

y/Annual 

Report 

Quarterl

y/Annual  

ED, 

CDO, 

PNGO

s 

  
Objec

tive 3. 

Increa

se 

comm

unity 

aware

ness 

on 

conflic

t 

manag

ement 

and 

mitiga

tion 

Result 

Indicators 

                        

        

  

 # of 

beneficiari

es reached 

through 

USG-

assisted 

public 

informatio

n 

campaigns 

to support 

peaceful 

resolution 

of conflicts 

# of 

beneficia

ries 

NA 3700

0 

            1200

0 

    2500

0 

-

Mileston

e Report 

-

Quarterl

y/Annual 

Report 

Quarterl

y/Annual  

ED, 

CDO, 

PNGO

s 

  

% change 

in target 

population 

that can 

identify 

Numerat

or: Total 

# of 

populatio

n that can 

21               31     41 -

Mileston

e Report 

-

Quarterl

Quarterl

y/Annual  

ED, 

CDO, 

PNGO

s 
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conflict 

mitigation 

and 

manageme

nt 

resources 

identify 

conflict 

mitigatio

n and 

managem

ent 

resources  

Denomin

ator: 

Total 

target 

populatio

n 

Calculati

on: 

Numerat

or 

divided 

by 

denomin

ator * 

100 

y/Annual 

Report 

  

Total # 

of 

populatio

n that can 

identify 

conflict 

mitigatio

n and 

managem

ent 

231               331     440 
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resources  

 

  

Total 

target 

populatio

n 

1080               1080     

1080 

  
Process 

Indicators 

                        

        

  

3.1 

Conduct 

Communit

y 

Mediation 

Radio 

Programs 

                        

        

38 

Year 1 

Radio 

Program 

produced 

# of radio 

program 

produced 

NA 6     6             

  

-

Mileston

e Report 

-

Quarterl

y/Annual 

Report 

-Radio 

Program 

Script  

Quarterl

y/Annual  

ED, 

CDO, 

PNGO

s 
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39 

Year 1 

Radio 

Program 

broadcaste

d 

# of radio 

program 

broadcast

ed 

NA 6       6           

  

-

Mileston

e 

Report-

Quarterl

y/Annual 

Report-

Radio 

Program 

Audio 

CD 

Quarterl

y/Annual  

ED, 

CDO, 

PNGO

s 

40 

Year 2 

Radio 

Program 

produced 

# of radio 

program 

produced 

NA 6           6       

  

-

Mileston

e Report 

-

Quarterl

y/Annual 

Report 

-Radio 

Program 

Script  

Quarterl

y/Annual  

ED, 

CDO, 

PNGO

s 

41 

Year 2 

Radio 

Program 

Broadcaste

d 

# of radio 

program 

broadcast

ed 

NA 6               6   

  

-

Mileston

e Report 

-

Quarterl

y/Annual 

Report 

-Radio 

Program 

Audio 

CD 

Quarterl

y/Annual  

ED, 

CDO, 

PNGO

s 
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3.2 

Produce 

and Share 

Communit

y 

Mediation 

Video 

Document

ary 

                        

        

42 

Communit

y 

Mediation 

Video 

Documenta

ry 

Produced 

# of 

communi

ty 

mediatio

n video 

documen

tary 

NA 1             1     

  

-

Mileston

e Report 

-

Quarterl

y/Annual 

Report 

-Video 

Docume

ntary 

Audio/V

ideo CD 

Quarterl

y/Annual  

ED, 

CDO, 

PNGO

s 

43 

Communit

y 

Mediation 

Video 

Documenta

ry Units 

copied and 

distributed 

at the 

District 

and VDC 

# of copy 

of 

communi

ty 

mediatio

n video 

documen

tary  

NA 1000               10

00 

  

  

-

Mileston

e Report 

-

Quarterl

y/Annual 

Report 

Quarterl

y/Annual  

ED, 

CDO, 

PNGO

s 
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level 

  

3.3 Create 

and 

Distribute 

Communit

y 

Mediation 

Informati

on and 

Education 

Materials  

                        

        

44 

Communit

y 

Mediation 

Informatio

n, 

Education, 

and 

Communic

ation(IEC) 

materials 

designed  

# of 

communi

ty 

mediatio

n IEC 

materials 

produced 

NA 1       1           

  

-

Mileston

e 

Report-

Quarterl

y/Annual 

Report-

IEC 

materials 

designed 

copy 

Quarterl

y/Annual  

ED, 

CDO, 

PNGO

s 

45 

Communit

y 

Mediation 

IEC 

produced 

and 

distributed 

# of 

communi

ty 

mediatio

n IEC 

materials 

distribute

NA 1200

0 

        12

00

0 

        

  

-

Mileston

e Report 

-

Quarterl

y/Annual 

Report 

Quarterl

y/Annual  

ED, 

CDO, 

PNGO

s 
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in Local 

Languages 

d -IEC 

materials  

  
Instit

utiona

l 

Capac

ity 

Buildi

ng of 

Mand

wi 

along 

with 

its six 

local 

partn

ers 

Result 

Indicators 

                        

        

  

% change 

in 

Mandwi's 

OCA score 

% of 

increase 

from 

initial 

baseline  

61.2

5 

81.2

5 

            71.2

5 

    81.2

5 

-

Mileston

e Report 

-

Quarterl

y, 

Annual, 

Project 

completi

on 

Report 

-OCA 

report 

Quarterl

y/Annual  

ED, 

CDO, 

PNGO

s 

  

% change 

in six 

partners' 

OCA score 

% of 

increase 

from 

initial 

baseline  

NA 20             10     10 -

Mileston

e Report 

-

Quarterl

y, 

Annual, 

Project 

completi

on 

Report 

-OCA 

Quarterl

y/Annual  

ED, 

CDO, 

PNGO

s 



25 

 

report 

  

Process 

Indicators 

                        

        

2 

Mandwi 

Capacity 

Assessed 

# of 

capacity 

assessme

nt 

# of 

participa

nts 

NA 1 1                 

  

-

Mileston

e Report 

-

Quarterl

y, 

Annual, 

Project 

completi

on 

Report 

-Mandwi 

OCA 

report 

Quarterl

y/Annual  

ED, 

CDO, 

PNGO

s 

4 

Partners' 

Capacity 

Assessed 

# of 

capacity 

assessme

nt# of 

participa

nts 

NA 6   6               

  

-

Mileston

e 

Report-

Quarterl

y, 

Annual, 

Project 

Quarterl

y/Annual  

ED, 

CDO, 

PNGO

s 
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completi

on 

Report-

PNGOs 

OCA 

report 

  
Monit

oring 

and 

Evalu

ation 

Process 

Indicators 

                        

        

46 

M&E 

Framework 

drafted and 

Staff and 

Project 

Partners 

Training 

prepared 

# of 

M&E 

framewor

k drafted 

NA 1 1                 

  

-

Mileston

e Report 

-

Quarterl

y, 

Annual 

Report 

 

Quarterl

y/Annual  

ED, 

MEO, 

GESI

&CM

S, 

CDO, 

PNGO

s 

47 

M&E 

framework 

established 

and Staff 

and Project 

Partners 

trained 

# of  

M&E 

framewor

k 

establish

ment 

events 

# of 

participa

nts 

NA 1   1               

  

-

Mileston

e Report 

-

Quarterl

y, 

Annual 

Report 

 

Quarterl

y/Annual  

ED, 

MEO, 

GESI

&CM

S, 

CDO, 

PNGO

s 

48, 49, 50, 

52, 53,54, 

56 

Documenta

tion of 

Quarterly 

# of 

quarterly 

project 

NA 7   1 1 1   1 1 1   

1 

-

Mileston

e Report 

Quarterl

y 

ED, 

MEO, 

GESI
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Project 

Progress  

progress 

report 

-

Quarterl

y Report 

 

&CM

S, 

CDO, 

PNGO

s 

51,55 

Documenta

tion of 

Annual 

Project 

Progress 

# of 

annual 

project 

progress 

report 

NA 2         1       1 

  

-

Mileston

e Report 

-Annual 

Report 

 

Annual  ED, 

MEO, 

GESI

&CM

S, 

CDO, 

PNGO

s 

57 

Documenta

tion of 

Final 

Project 

Progress  

# of final 

project 

progress 

report 

NA 1                   

1 

-

Mileston

e Report 

-

Quarterl

y, 

Annual 

and final 

progress 

report 

At the 

end of 

the 

project 

ED, 

MEO, 

GESI

&CM

S, 

CDO, 

PNGO

s 

58, 59,60 

Monthly 

calendars 

submitted 

for Year 1, 

II, III 

# of 

monthly 

calendars 

submitte

d 

NA 3       1       1   

1 

-

Mileston

e-RBA 

report-

PMP 

Annual  ED, 

MEO, 

GESI

&CM

S, 

CDO, 

PNGO

s 
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61, 62, 63 

Participatio

n in 

Quarterly 

Conflict 

Manageme

nt and 

Mitigation 

(CMM) 

Partners 

Meeting 

# of 

participat

ion in 

quarterly 

CMM 

NA 3       1       1   1 -

Mileston

e Report 

-

Quarterl

y, 

Annual 

Report 

Quarterl

y 

ED, 

MEO, 

GESI

&CM

S, 

CDO, 

PNGO

s 

64 

Handover 

complete 

# of 

handover 

events 

NA 1                   1 -

Mileston

e Report 

-

Quarterl

y, 

Annual 

Report 

At the 

end of 

the 

project 

ED, 

MEO, 

GESI

&CM

S, 

CDO, 

PNGO

s 

65 

Project 

Review 

conducted 

# of 

project 

review 

# of 

participa

nts 

NA 1                   

1 

-

Mileston

e Report 

-

Quarterl

y, 

Annual, 

Project 

Completi

on 

Report 

At the 

end of 

the 

project 

ED, 

MEO, 

GESI

&CM

S, 

CDO, 

PNGO

s 
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Snaps 

  
Partners Training held from 11-12 

September 2014 at Manaki Hotel 

Janakpurdham 

Partners Training held at 11-12 

September 2014 Manaki Hotel 

Janakpurdham 

  
MTOT on Basic Mediation held from 21-

28 September 2014 at Manaki Hotel 

Janakpurdham 

MTOT on Basic Mediation held from 21-

28 September 2014 at Manaki Hotel 

Janakpurdham 

  
MTOT on Basic Mediation held from 21-

28 September 2014 at Manaki Hotel 

Janakpurdham 

MTOT on Basic Mediation held from 21-

28 September 2014 at Manaki Hotel 

Janakpurdham 
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MTOT on Basic Mediation held from 21-

28 September 2014 at Manaki Hotel 

Janakpurdham 

MTOT on Basic Mediation held from 21-

28 September 2014 at Manaki Hotel 

Janakpurdham 

  
MTOT on Basic Mediation held from 21-

28 September 2014 at Manaki Hotel 

Janakpurdham 

MTOT on Basic Mediation held from 21-

28 September 2014 at Manaki Hotel 

Janakpurdham 
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